ROMERO NYC MARKETING AGENCY LLC PRESENTS

THE 14-DAY COLD OUTBOUND LAUNCH TIMELINE.

From blank page to first meeting booked. A day-by-day operational playbook for launching cold outbound the right way.

Every task. Every owner. Every checkpoint. Three phases across 14 days covering ICP definition, domain setup, warmup, list building, copy, quality review, soft launch, scale-up, and your first meeting.

Phase 1: Foundation (Days 1 to 5) · Phase 2: Build (Days 6 to 10) · Phase 3: Launch (Days 11 to 14)

© 2026 Romero NYC Marketing Agency LLC

BEFORE YOU START

How to Use This Timeline

Read this before day one. Every task has an owner for a reason.

This timeline represents the minimum viable sequence for launching a cold outbound campaign with strong deliverability, clean infrastructure, and a real chance of booking a meeting in the first two weeks. Every day matters. Skipping days does not compress the timeline. It compounds the risk.

Two owners appear throughout this document: Romero and Founder. Romero handles all technical setup, copywriting, list building, platform configuration, and campaign management. The Founder is responsible for ICP decisions, copy approval, and responding to every positive reply personally. No one closes deals better than the person who built the business.

ROMERO	FOUNDER	ROMERO + FOUNDER
Technical setup, copy, list building, campaign management.	ICP, copy approval, reply handling, meeting prep.	Joint reviews, strategy decisions, quality gates.

The Three Rules

Never skip the warmup.

A fresh domain sending at volume without warmup will be blacklisted within days. Warmup is not a phase you complete. It runs for the lifetime of the domain.

Verify every list before it enters the platform.

An unverified list poisons a healthy domain faster than any other mistake. Target 95% verified deliverable rate. Below 90%, rebuild the list.

The founder responds to every positive reply personally.

The first reply sets the tone for the entire sales relationship. Automated or delegated responses to warm leads kill conversion rates.

THE GOAL	First meeting booked within 10 to 14 days of campaign launch. Average time to first meeting for Romero clients is under 14 days from day one of this timeline.

© 2026 Romero NYC Marketing Agency LLC

PHASE 1 · FOUNDATION · Days 1 to 5

Everything that must be true before a single email is sent. Infrastructure, authentication, list quality, and copy. Rushing this phase is the most common reason outbound fails.

1 DAY 1 ICP & BRIEF

FOUNDER

- ✓ Complete ICP Excavation Workbook
- ✓ Define Tier 1, 2, and 3 prospect criteria
- ✓ Set minimum ACV and disqualifiers
- ✓ List 3 to 5 best existing clients as ICP seeds
- ✓ Fill out and sign the MQL Scorecard

■ No outbound starts until ICP is documented and agreed.

2 DAY 2 DOMAIN SETUP

ROMERO

- ✓ Register 2 to 3 sending domains (not your primary)
- ✓ Set up Google Workspace inboxes (3 per domain)
- ✓ Publish SPF, DKIM, and DMARC records
- ✓ Configure custom tracking subdomain
- ✓ Verify all DNS records via MXToolbox

■ Domains must be at least 14 days old before send. Starting now hits the window.

3 DAY 3 WARMUP BEGINS

ROMERO

- ✓ Connect all inboxes to warmup platform
- ✓ Set warmup volume: 5 to 10 emails per inbox per day
- ✓ Confirm warmup network is active and logging
- ✓ Begin manual sends from founder inbox (real conversations)
- ✓ Warmup runs from this day forward. Never turn it off.

■ Warmup is permanent infrastructure. It never stops, even after launch.

4 DAY 4 LIST BUILD

ROMERO

- ✓ Pull Tier 1 prospect list from Apollo or LinkedIn Sales Nav
- ✓ Filter by all agreed ICP criteria
- ✓ Enrich with Clay (title, company, trigger events)
- ✓ Verify list with ZeroBounce or NeverBounce
- ✓ Target: 95%+ verified deliverable. Below 90%, rebuild.

■ Unverified lists poison healthy domains. Verification is non-negotiable.

© 2026 Romero NYC Marketing Agency LLC

5

DAY 5

COPY & SEQUENCE

ROMERO

- ✓ Draft 5-step email sequence (steps 1 through 5)
- ✓ Step 1: plain text, under 200 words, zero links
- ✓ Steps 2 to 5: value adds, case studies, breakup email
- ✓ Write 3 subject line variants for A/B test on step 1
- ✓ Founder review and approval of all copy

■ Step 1 is the most important email in the sequence. Spend the most time here.

PHASE 2 · BUILD · Days 6 to 10

The campaign takes shape. Configuration, quality review, soft launch, and controlled scale-up. Data governs every decision. Nothing scales until the numbers say go.

6

DAY 6

CAMPAIGN CONFIG

ROMERO

- ✓ Load verified list into sending platform
- ✓ Configure inbox rotation across all sending domains
- ✓ Set daily send limits: 30 to 50 per inbox maximum
- ✓ Enable A/B test on subject lines (equal split)
- ✓ Set reply detection and auto-pause on OOO

■ Inbox rotation is required. Never send everything from one inbox.

7

DAY 7

QUALITY REVIEW

ROMERO + FOUNDER

- ✓ Run full sequence through mail-tester.com (target 9+/10)
- ✓ Send test emails to personal Gmail and Outlook inboxes
- ✓ Confirm personalization variables populate correctly
- ✓ Check for spam trigger words across all 5 steps
- ✓ Review and finalize subject line variants

■ If mail-tester score is below 9, diagnose and fix before proceeding.

8

DAY 8

SOFT LAUNCH

ROMERO

- ✓ Launch to first 20 Tier 1 prospects only
- ✓ Monitor deliverability in real time (first 4 hours)
- ✓ Check open rates after 24 hours (target: 35%+)
- ✓ Watch for any bounce spikes (flag if above 2%)
- ✓ No changes to copy or targeting during this window

■ Soft launch validates infrastructure before scaling. Resist the urge to send more.

© 2026 Romero NYC Marketing Agency LLC

9

DAY 9

DATA CHECK

ROMERO

- ✓ Review reply rates from soft launch batch
- ✓ Identify any deliverability anomalies
- ✓ Check spam complaint rate (must stay below 0.10%)
- ✓ Confirm warmup continues running in background
- ✓ Decision point: green light or fix and retest

■ Green light criteria: open rate 35%+, bounce below 2%, zero spam complaints.

10

DAY 10

SCALE UP

ROMERO

- ✓ Expand send to full Tier 1 list (up to 150/day)
- ✓ Add Tier 2 prospects to secondary sequence
- ✓ Load next batch of verified prospects
- ✓ Review winning subject line from A/B test
- ✓ Apply winning subject to remaining sends

■ Scale only after confirming green light metrics from the soft launch.

PHASE 3 · LAUNCH · Days 11 to 14

Replies arrive. Meetings get booked. The founder is in the loop on every positive reply. The campaign is reviewed, optimized, and planned forward.

11

DAY 11

FIRST REPLIES

FOUNDER

- ✓ Monitor inbox for first replies from Tier 1
- ✓ Respond to all positive replies within 2 hours
- ✓ Log every reply in CRM with outcome and next step
- ✓ Do not hand off positive replies. Founder handles these.
- ✓ Flag any confused or negative replies for copy review

■ Speed of response to positive replies directly impacts booking rate.

12

DAY 12

FIRST MEETINGS

FOUNDER

- ✓ First confirmed meetings should appear by now
- ✓ Confirm all meetings 24 hours before via calendar
- ✓ Brief yourself on each prospect before the call
- ✓ Run the MQL Scorecard on each booked prospect
- ✓ Log meeting outcome in CRM same day

■ Average time to first meeting is 10 to 14 days. This is the proof point.

© 2026 Romero NYC Marketing Agency LLC

13

DAY 13

OPTIMIZE

ROMERO

- ✓ Review open rates by subject line variant
- ✓ Review reply rates by sequence step
- ✓ Identify highest-performing first lines from step 1
- ✓ Flag any sequence steps with sub-benchmark performance
- ✓ Brief copy updates if reply rate is below 3%

■ Optimization is ongoing. Every campaign improves the next one.

14

DAY 14

WEEK 2 REVIEW

ROMERO + FOUNDER

- ✓ Full campaign performance review
- ✓ Meetings booked vs target
- ✓ Open rate, reply rate, bounce rate, complaint rate
- ✓ Decision: scale current ICP or test adjacent segment
- ✓ Plan and approve next 30-day send volume

■ This review sets the strategy for the next phase of outbound.

© 2026 Romero NYC Marketing Agency LLC

BEYOND DAY 14

What Happens After the First Meeting

The launch is the beginning. Here is what the next 30 days look like.

The first 14 days prove the infrastructure works and the ICP is right. Days 15 through 45 are where the pipeline compounds. Here is what Romero manages in the weeks after launch:

Continuous list replenishment

New verified prospects load into the sequence on a rolling basis. The pipeline never runs dry.

Reply rate optimization

Every 7 days, we review which sequence steps and subject lines are underperforming and make targeted copy adjustments.

A/B testing progression

Subject lines, first lines, and CTAs are rotated and tested systematically. Every campaign iteration outperforms the last.

Warmup monitoring

Inbox reputation is monitored daily. Any deliverability signals are addressed before they become problems.

ICP refinement

As meeting data accumulates, we identify which prospect segments convert fastest and weight outbound toward them.

Blacklist monitoring

Weekly checks across major blacklists. If a domain appears, it is rotated out and a new one is onboarded immediately.

30-Day Performance Benchmarks (Well-Configured Campaigns)

Metric	Healthy Range	Flag If Below	Action If Flagged
Inbox placement rate	75%+	65%	Audit authentication + warmup immediately
Open rate (step 1)	35 to 55%	25%	Subject line A/B test. Check deliverability first.
Reply rate (sequence)	3 to 8%	2%	Review ICP targeting and step 1 copy
Bounce rate	Below 2%	5%	Stop sending. Re-verify entire list.
Spam complaint rate	Below 0.10%	0.20%	Pause campaign. Audit list and copy.
Meetings booked (monthly)	Varies by volume	0 in 30 days	Full audit: ICP, copy, deliverability

© 2026 Romero NYC Marketing Agency LLC

REFERENCE

The 14-Day Quick Reference

All 14 days on one page. Use this as your daily briefing.

Day 1 ICP & Brief

● FOUNDER

✓ Complete ICP Excavation Workbook
✓ Define Tier 1, 2, and 3 prospect criteria
✓ Set minimum ACV and disqualifiers
✓ List 3 to 5 best existing clients as ICP seeds
✓ Fill out and sign the MQL Scorecard

Day 2 Domain Setup

● ROMERO

✓ Register 2 to 3 sending domains (not your primary)
✓ Set up Google Workspace inboxes (3 per domain)
✓ Publish SPF, DKIM, and DMARC records
✓ Configure custom tracking subdomain
✓ Verify all DNS records via MXToolbox

Day 3 Warmup Begins

● ROMERO

✓ Connect all inboxes to warmup platform
✓ Set warmup volume: 5 to 10 emails per inbox per day
✓ Confirm warmup network is active and logging
✓ Begin manual sends from founder inbox (real conversations)
✓ Warmup runs from this day forward. Never turn it off.

Day 4 List Build

● ROMERO

✓ Pull Tier 1 prospect list from Apollo or LinkedIn Sales Nav
✓ Filter by all agreed ICP criteria
✓ Enrich with Clay (title, company, trigger events)
✓ Verify list with ZeroBounce or NeverBounce
✓ Target: 95%+ verified deliverable. Below 90%, rebuild.

Day 5 Copy & Sequence

● ROMERO

✓ Draft 5-step email sequence (steps 1 through 5)
✓ Step 1: plain text, under 200 words, zero links
✓ Steps 2 to 5: value adds, case studies, breakup email
✓ Write 3 subject line variants for A/B test on step 1
✓ Founder review and approval of all copy

Day 8 Soft Launch

● ROMERO

✓ Launch to first 20 Tier 1 prospects only
✓ Monitor deliverability in real time (first 4 hours)
✓ Check open rates after 24 hours (target: 35%+)
✓ Watch for any bounce spikes (flag if above 2%)
✓ No changes to copy or targeting during this window

Day 9 Data Check

● ROMERO

✓ Review reply rates from soft launch batch
✓ Identify any deliverability anomalies
✓ Check spam complaint rate (must stay below 0.10%)
✓ Confirm warmup continues running in background
✓ Decision point: green light or fix and retest

Day 10 Scale Up

● ROMERO

✓ Expand send to full Tier 1 list (up to 150/day)
✓ Add Tier 2 prospects to secondary sequence
✓ Load next batch of verified prospects
✓ Review winning subject line from A/B test
✓ Apply winning subject to remaining sends

Day 11 First Replies

● FOUNDER

✓ Monitor inbox for first replies from Tier 1
✓ Respond to all positive replies within 2 hours
✓ Log every reply in CRM with outcome and next step
✓ Do not hand off positive replies. Founder handles these.
✓ Flag any confused or negative replies for copy review

Day 12 First Meetings

● FOUNDER

✓ First confirmed meetings should appear by now
✓ Confirm all meetings 24 hours before via calendar
✓ Brief yourself on each prospect before the call
✓ Run the MQL Scorecard on each booked prospect
✓ Log meeting outcome in CRM same day

© 2026 Romero NYC Marketing Agency LLC

Day 6 Campaign Config

● ROMERO

✓ Load verified list into sending platform
✓ Configure inbox rotation across all sending domains
✓ Set daily send limits: 30 to 50 per inbox maximum
✓ Enable A/B test on subject lines (equal split)
✓ Set reply detection and auto-pause on OOO

Day 7 Quality Review

● ROMERO + FOUNDER

✓ Run full sequence through mail-tester.com (target 9+/10)
✓ Send test emails to personal Gmail and Outlook inboxes
✓ Confirm personalization variables populate correctly
✓ Check for spam trigger words across all 5 steps
✓ Review and finalize subject line variants

Day 13 Optimize

● ROMERO

✓ Review open rates by subject line variant
✓ Review reply rates by sequence step
✓ Identify highest-performing first lines from step 1
✓ Flag any sequence steps with sub-benchmark performance
✓ Brief copy updates if reply rate is below 3%

Day 14 Week 2 Review

● ROMERO + FOUNDER

✓ Full campaign performance review
✓ Meetings booked vs target
✓ Open rate, reply rate, bounce rate, complaint rate
✓ Decision: scale current ICP or test adjacent segment
✓ Plan and approve next 30-day send volume

© 2026 Romero NYC Marketing Agency LLC

ABOUT

Romero NYC Marketing Agency LLC

We book the meetings. You close the deals.

Romero NYC runs AI-powered outbound email campaigns for B2B companies ready to scale. We manage the entire outbound process, from list building and domain infrastructure to personalized sequences and ongoing optimization.

Our model is simple: you pay only when a qualified prospect appears on your calendar. No retainers. No contracts. No impressions. No vague metrics. Just meetings with people who match your exact ICP, within 10 to 14 days from launch.

Who We Work With

B2B companies where a single client is worth $10,000 or more. If one new client covers our entire service, the math works in your favor from day one.

What Makes Us Different

◆ Pay Per Meeting

Charged only when a confirmed meeting appears on your calendar. On meetings. That is it.

◆ Zero Upfront Cost

Full campaign buildout, list research, copy, and infrastructure, all included before you pay a cent.

◆ 14-Day Time to First Meeting

Most clients see their first confirmed meeting within two weeks of campaign launch.

◆ Full-Stack Done For You

We handle every part of the outbound process. You just show up to the meetings we book.

READY TO SCALE?	Book a free 20-minute strategy call at romero.nyc. We will audit your current outreach, identify your highest-value prospects, and tell you honestly if we are the right fit. No pitch deck. No pressure. Just a real conversation.

romero.nyc · book.romero.nyc/20-minute-strategy-call

© 2026 Romero NYC Marketing Agency LLC